
Machine Studies 
Schedule for Run01-2, 2011

February 8th 0800 - February 9th 0800

Time Descriptions Studiers SR Status

Tuesday, February 08, 2011
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0900 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0900-1100 Test RTFB VME interface (iocs39fb) Lenkszus No Beam

0900-1100 Troubleshoot S14B:Q2 / test S5A:Q2 Puttkammer No Beam

0900-1030 Test B:BM current ramp reference PS group Limited injection

0900-1100 Install waveguide shorting plate at RF-2 RF group No Beam

1030-1100 Reboot iocbramp and iocbvp1 Xu No Injection

1000-1100 Linac training. Pasky No Injection

1100-1200 Troubleshoot PEMs on linux 
workstations.

Schroeder 
Shang

Stored Beam & 
Injection

1200-1300 Scan sensitivity to BTM timing. Emery Stored Beam & 
Injection

1300-1400 Set up and test new ramp correction. Yao Shang No Injection

1400-1600 Set up low chromaticity lattice for P0 
feedback.

Yao Stored Beam & 
Injection

1600 Fill SR with 324 bunches. OPS

1600-1800 Measure and update booster response 
matrix.

Yao No Injection

1600-1800 CPU correction (parallel to booster 
work).

Xiao Stored beam

1800-2000 BLM calibration in S33. Dooling Xiao Stored Beam & 
Injection

2000-2300 Study Xbpm noise at large gaps. Decker Stored Beam & 
Injection



2300-2400 Install new bpm offsets. Sajaev Stored Beam & 
Injection

Wednesday, February 09, 2011
0000-0100 Install new bpm offsets (continued). Sajaev Stored Beam & 

Injection

0100-0300 Minimize coupling. Sajaev Stored Beam & 
Injection

0300-0700 APS-U lattice and injection recovery 
after shutdown. P0 feedback setup. 

Sajaev Stored Beam & 
Injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


